TCR Program — Application Amendment Project # 80 — March 2006

San Diego Mid-Coast Light Rail; extend Old Town light rail line six eleven miles to Balboa
Avenue University City in San Diego County.

($ X 1,000)

Estimated Project Cost: $857020 TCRP Funds covered by application: $1,300

Total TCRP Funds Available:  $10,000 Phases(s) covered by application: 1

Lead Agency: Metropolitan Transit Implementing Agency: ~ San Diego Association of
System Governments (SANDAG)

TCRP allocations approved: $1,300,000 for Phase(s): 1

Advance approved: $0 for Phase(s): N/A

Project Summary: E \ s Vall g

The Mid-Coast Balboa Light Rail Transit (LRT) project is an i .nggr’grﬂsrgﬂe: ﬁ“‘f

eleven-mile extension of the existing LRT north from the i * o)

Old Town Station to University City. The extension to the
existing San Diego Trolley system starts at the Blue Line in
Mission Valley south of the San Diego River. The linie
heads west from Mission Valley to Old Town and travels
parallel to I-4 north to Gilman Drive. Three stations are
proposed in this section. The extension continues north to
UCSD and stops at the terminus at University Town Centre
transit center in the University City area. There are five
stations proposed in this segment.

Planning studies have been completed in the University
City area resulting in an alignment with two variations,
which will be carried into the next phase. The project scope
at this time includes performing supplemental
environmental and preliminary engineering on the updated
LRT alignment.
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¢ The initial application for this project was approved on May 9, 2002, under Resolution TA-02-06.

¢ An application amending the project’s scope, schedule and funding plan was approved on September 29,
2005, under Resolution TAA-05-26. The concurrent request for allocation was placed on the pending list.

e An allocation of $1,300,000 for Phase 1 was approved March 16, 2006 (TFP-06-07).

Status of Conditions: None.

Discussion/lssues: No Issues.
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Note: The cost, schedule, and proposed funding identified below are planning estimates and are subject to
change upon completion of the environmental studies. TCRP project applications for later phases of work will be
submitted when cost, schedule, and funding have been better refined.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Studies, Environmental Review and Permits 1/92 6/08 $28,042
2 Plans, Specifications and Estimates 7/07 6/11 $89,694
3 Right of Way Acquisition 12/92 6/11 $63,989
4 Construction 7/09 12/13 $642,094
4 Procurement 7/10 12/13 $33,201
Total: $857,020
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,300 $1,300
Proposed $8,700 $8,700
STIP -RIP  |State Committed $4,000 $5,254 $9,254
Proposed
TransNet Local Committed $16,072 $8,000 $24,072
Proposed
5309 New Federal Committed $1,922 $1,922
Starts Proposed $40,593 $25,368 $360,628 $426,589
5307 Urban |Federal Committed $519 $519
Proposed
TCI State Committed $729 $729
Proposed
TransNet Local Committed $3,500 $3,500
Extension Proposed $40,401 $25,367 $314,667 $380,435
Totals: Committed $28,042 $13,254 $41,296
Proposed $89,694 $50,735 $675,295 $815,724
Totals: $28,042 $89,694 $63,989 $675,295 $857,020




